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General Manager 
EG&G Rocky Flats, Inc. 

The RFFO hereby authorizes EG&G to proceed with the development of the documents that 
were agreed to under the Statement of Resolution on the Pond Water Management Interim 
Measurennterim Remedial Action (IWRA) by the Senior Executive Committee (SEC) of the 
Interagency Agreement (IAG) on April 15, 1994. These documents are: 

1) The Operable Unit (OU) 7 IM/IRA for landfill leachate collection; 
2) An IAG milestone proposal for the spill containment tankage specified in the National 

Pollutant Discharge Elimination S ystem-Federal Facilities Compliance Agreemcnt 
(NPDES-FFCA) and dnft NPDES permit; 

3) The Pond Water Management lM/IRA decision document. . 

The OU 7 landfill leachate collection I W R A  will need to be submitted to the agencies by 
October 14, 1994. The RFFO rexiilcs thqr many assumptions involving this DQTRA wil l  need 
to be made, and that expediting tho, schedule fw this action may impact funding and the work 
being accomplished at other OUs. Also, 
outlined below, EG&G and RFFO will attempt to resolve the disposition of the landfill pond 
water in order for the leachate collection system to be installed. 

p a f  of the administrative control discussions 

The Indusmal Area W R A  has been identified as the vehicle to pIace the IAG milestone 
proposal for the spill containment tankage. B Jul 8, 1994, please provide FFFO with a 

potential of using the excess capacity in the OU-4 (groundwater collection) tanks for use as thi 
spill containment. Because of this increase in scope to the Indusmal Area IM/IRA, EG&G wil 
need to develop a proposal to negotiate an extension of the current dates for the Indusmal Area 

milestone date for completion of installation o + l ? l D e  t is tan ab . Additionally, please review the 

IM/IRA with the regulators. 

Based on the Statement of Resolution, the present Pond Water Management I W R A  draft 
document will need to be rewritten, with standards nezotiated with the regulators, the 
emergency alternative water management practices, and legal language incorporated. EG&G i 
to begin this rewrite as soon as possible in order to meet the October 14, 1994, due date to the 
regulators, and allow adequate time for review by DOE. Therefore, RFFO requests that this d e  iment be available to DOE for review by S e p t e m b a  19 94. The RFFO anticipates 

tive connols by mid-June 1994dnd contemplates a final schedule for 
nt and public review to be finalized at that time. 
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cc: 
J. Roberson, AMER, RFFO 
J. Hamnan, AMSSS, RFFO 
F. Lockhart, ER, RFFO 
R. Craun, PMD, RFFO 
A. Marquez, EGD, RFFO 
G. Hill, EGD, RFFO 
J. Pepe, ER, €UFO 
D. George, ER, RFFO 
S. Sager, EG&G 
T. Hedahl, EG&G 
G. Setlock, EG&G 
S. Marshall, EG&G 
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